



Ridgewood Pool EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

5109 Barton Rd • Madison, WI 10.07.2022

What's New?

Amazing progress has continued since our last update just two short weeks ago. Excavation for the new dive well and new lap pool is now complete. With excavation wrapped up at the dive well, crews have installed both the stone subbase and under pool piping – rebar for the slab is nearly complete. We're getting excited for the project's first pool vessel pour at the dive well slab! Concrete wall forming will soon follow and the vessel will start to take shape. Stone subbase and under pool piping are well underway at the new lap pool, and a similar process used at dive well for reinforcing will follow.

Excavation for the new pool house began this week and footings and foundations will start early next week. This will really start to show the footprint of the new pool house.

The Past Few Weeks

- Forming and reinforcing of the concrete base for the new dive vessel
- Excavation for the new lap pool
- Under pool piping and stone subbase at the new lap pool
- Excavation for the footings and foundations of the new pool house

Looking Ahead

- Pouring of the concrete base and walls for the new dive vessel
- Forming and pouring of the footings and foundations at the new pool house
- Site utilities for building connections
- Forming of the concrete base and walls for the new lap pool



Above: Reinforcing at the slab of the new dive well is nearly complete and the concrete slab pour will soon follow.

Below: Stone subbase and under pool piping is well underway at the new lap pool and reinforcing will be starting next week.



DID YOU KNOW?

Grounding is used at pools to ensure that all potential electrical current is dissipated to the ground and away from the pool equipment and people. Grounding is completed by taking bonded pool components, like the rebar shown in some of these photos, and connecting them to the earth. Special safety measures are considered when building pools, and grounding is one of the unique ones that not everyone gets to see!

Questions?

Project Manager, Luke Kiefer / 608.358.4105 / lkiefer@findorff.com

Findorff
BUILDING & BEYOND



Ridgewood Pool EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

5109 Barton Rd • Madison, WI PAGE 2



Above: A photo showing what the grounding, that was mentioned in the fun fact, looks like. Look closely for the wire and its connection to the rebar.



Above: Crews have already started prefabbing the forms for the pool gutters that exist at the top of the pool walls. They'll prefab these forms to stay ahead and efficient when it comes time for the pour.



Above: A photo showing the start of the excavations for the new pool house. Footings and foundations will start next week!

Questions?

Project Manager, Luke Kiefer / 608.358.4105 / lkiefer@findorff.com

Findorff
BUILDING & BEYOND